Gantt Chart

| KU Scheduler Tasks | | | | | | | | | | | | | | | | | |
|---------------------------|--------------|------------|------------|-----------|-----------|-----------|-----------|------------|------------|------------|------------|------------|------------|------------|------------|---------------|--|
| Task | Team Member | 11/24/2014 | 11/25/2014 | 12/5/2014 | 12/6/2014 | 12/8/2014 | 12/9/2014 | 12/10/2014 | 12/11/2014 | 12/12/2014 | 12/13/2014 | 12/14/2014 | 12/15/2014 | 12/16/2014 | 12/17/2014 | | |
| SRS | Group | | | | | | | | | - | | - | | | | | |
| Tasking | Group | | | | | | | | | | | | | | | In Progress | |
| Choosing Agile Method | Noah | | | | | | | | | | | | | | | Finished | |
| Architecture | Warren | | | | | | | | | | | | | | | | |
| Github Repo setup | Grant | | | | | | | | | | | | | | | Behind Sched. | |
| Homescreen | Taylor | | | | | | | | | | | | | | | | |
| >New | Taylor | | | | | | | | | | | | | | | | |
| >->Add Classes | Grant/Taylor | | | | | | | | | | | | | | | | |
| ->->-View List | Grant/Taylor | | | | | | | | | | | | | | | | |
| ->->-Single Calendar View | Grant/Taylor | | | | | | | | | | | | | | | | |
| Save | Noah | | | | | | | | | | | | | | | | |
| ->View List | Noah/Warren | | | | | | | | | | | | | | | | |
| ->->Single Calendar View | Noah/Warren | | | | | | | | | | | | | | | | |
| Help | Warren | | | | | | | | | | | | | | | | |
| >View List Topics | Noah/Warren | | | | | | | | | | | | | | | | |
| >->Q&A's | Noah/Warren | | | | | | | | | | | | | | | | |
| Гesting | Taylor | | | | | | | | | | | | | | | | |
| Documentation | Grant | | | | | | | | | | | | | | | | |